
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/15/2014

ESTIMATE SUMMARY 14:02:31

CONTID: C19254         ESTIMATE NO: 0003 PROG 2005

PCN: 19254-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 2 FY 13 ITS PROJECT PERCENT TIME:

PROJECT NO: FSAR200-189                   

REGION 2 FY 13 ITS PROJECT

NAME OF ROAD: 021A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 12/25/2013 DATE TIME STARTED 10/07/2013

5930 PAONIA CT DATE LET 07/11/2013 DATE WORK BEGAN

 DATE AWARDED 07/30/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/19/2013 DATE ACCEPTED

COLORADO SPRINGS CO80915     719-590-1344 DATE NOTICE TO PROCEED 10/07/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,376,181.50 PARTICIPATING $ $ 206,120.10

AWARD PROJECT AMT: 1,271,599.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,033.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.11

WORK DAYS

WORK DAYS

38.37%

848,091.10

206,120.10

206,120.10

200,086.50

$

$

$

$

528,090.40

0.00

528,090.40

78,119.14

606,209.54

-14,942.71

0.00

591,266.83

0.00

AMOUNT DUE 591,266.83 200,086.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 200,086.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

46.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 19254-BID    ESTIMATE RUN 01/15/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY OVERHEAD 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

20.000

SY  

50.00000

0010 Potholing 65.000

28.000

203-01597  
 

18,600.0093.000

5,600.00

93.000

HOUR

200.00000

0015 Erosion Log (12 Inch) 0.000

160.000

208-00002  
 

716.80160.000

716.80

820.000

LF  

4.48000

0020 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

350.000

LF  

1.58000

0025 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

20.000

EACH

114.10000

0030 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0035 Mobilization 0.500

0.100

626-00000  
 

30,000.000.600

5,000.00

1.000

L S 

50,000.00000

0040 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

80.000

HOUR

62.50000

0045 Traffic Control Inspection 0.000

2.000

630-00007  
 

600.002.000

600.00

36.000

DAY 

300.00000

0050 Traffic Control Management 35.000

14.000

630-00012  
 

14,700.0049.000

4,200.00

90.000

DAY 

300.00000

0055 Construction Traffic Sign (Panel Size A) 6.000

4.000

630-80341  
 

310.0010.000

124.00

20.000

EACH

31.00000
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PCN: 19254-BID    ESTIMATE RUN 01/15/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY OVERHEAD 

0060 Construction Traffic Sign (Panel Size B) 0.000

12.000

630-80342  
 

372.0012.000

372.00

24.000

EACH

31.00000

0065 Construction Traffic Sign (Panel Size C) 0.000

6.000

630-80343  
 

186.006.000

186.00

12.000

EACH

31.00000

0070 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

204.000

SF  

14.00000

0075 Advance Warning Flashing or Sequencing Arrow Pa nel (B 
Type) 

1.000

0.000

630-80357  
 

300.001.000

0.00

2.000

EACH

300.00000

0080 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

30.000

EACH

18.00000

0085 Traffic Cone 25.000

0.000

630-80380  
 

250.0025.000

0.00

50.000

EACH

10.00000

0090 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0095 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0100 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0105 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000
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PCN: 19254-BID    ESTIMATE RUN 01/15/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY OVERHEAD 

0110 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 66,034.8016,798.80213,640.60CURRENT AMT0200 $ $ $

CAT NO0201 I-25 VMS at MP 130 

0115 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

275.00000

0120 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

500.00000

0125 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

2,833.33000

0130 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

5,000.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

15.000

TON 

150.00000

0140 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

30.000

LF  

318.00000

0145 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

270.000

LF  

38.76000

0150 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,273.34000

0155 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

4,487.13000
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PCN: 19254-BID    ESTIMATE RUN 01/15/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:31

CUMULATIVE
AMOUNT

CAT NO0201 I-25 VMS at MP 130 

0160 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

1.000

EACH

136.63000

0165 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

135.84000

0170 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

1.000

EACH

114.10000

0175 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

20.000

LF  

51.32000

0180 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

184.000

LF  

8.10000

0185 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

1.000

EACH

1,284.26000

0185 MATERIAL ALLOWANCE PULL BOX (30"X48"X24") 40.000

0.000

19,427.6040.000

0.00EACH

485.69000

0190 Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

1.000

EACH

145,000.00000

0195 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

50,000.00000

0200 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

2.000

EACH

5,480.00000

0205 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

2,500.00000
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PCN: 19254-BID    ESTIMATE RUN 01/15/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:31

CUMULATIVE
AMOUNT

CAT NO0201 I-25 VMS at MP 130 

0210 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

284.000

LF  

1.63000

0215 Splice Fiber Optic Cable (1 Strand) 0.000

0.000

614-87501  
 

0.000.000

0.00

2.000

EACH

221.00000

0220 Terminate Fiber Optic Cable (1 Strand) 0.000

0.000

614-87601  
 

0.000.000

0.00

2.000

EACH

380.00000

0225 Video Controller 0.000

0.000

614-87720  
 

0.000.000

0.00

1.000

EACH

5,000.00000

CAT 19,427.600.00249,161.55CURRENT AMT0201 $ $ $

CAT NO0202 HWY 115 / ACADEMY CORRIDOR 

0230 Removal of Traffic Signal Controller and Cabine t 0.000

0.000

202-00848  
 

0.000.000

0.00

3.000

EACH

950.00000

0235 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

2,833.33000

0240 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

5,000.00000

0245 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

32.000

EACH

114.10000

0250 2 Inch Electrical Conduit (Bored) 33,603.000

0.000

613-00206  
 

272,184.3033,603.000

0.00

33,603.000

LF  

8.10000

0255 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

16.000

EACH

1,284.26000
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PCN: 19254-BID    ESTIMATE RUN 01/15/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:31

CUMULATIVE
AMOUNT

CAT NO0202 HWY 115 / ACADEMY CORRIDOR 

0260 Electric Vault (6'x5'x6.5') Deep 0.000

0.000

613-08100  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0265 Traffic Signal Controller Cabinet (Install Only ) 0.000

0.000

614-75855  
 

0.000.000

0.00

3.000

EACH

2,000.00000

0270 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

2.000

EACH

5,480.00000

0275 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

2,032.000

LF  

1.63000

0280 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

39,593.000

LF  

1.87000

0280 MATERIAL ALLOWANCE FIBER OPTIC CABLE (SM MODE)( 96 S) 43,127.000

0.000

22,426.0443,127.000

0.00LF  

0.52000

0285 Splice Fiber Optic Cable (1 Strand) 0.000

0.000

614-87501  
 

0.000.000

0.00

9.000

EACH

221.00000

0290 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

18.000

EACH

221.00000

0295 Terminate Fiber Optic Cable (1 Strand) 0.000

0.000

614-87601  
 

0.000.000

0.00

4.000

EACH

380.00000

0300 Terminate Fiber Optic Cable (12 Strand) 0.000

0.000

614-87612  
 

0.000.000

0.00

7.000

EACH

380.00000

CAT 294,610.340.00414,475.06CURRENT AMT0202 $ $ $
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PCN: 19254-BID    ESTIMATE RUN 01/15/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:31

CUMULATIVE
AMOUNT

CAT NO0203 HWY 21A/24G/94A CORRIDOR 

0305 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

2.000

SY  

200.00000

0310 Removal of Traffic Signal Controller and Cabine t 0.000

0.000

202-00848  
 

0.000.000

0.00

1.000

EACH

950.00000

0315 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

2,833.33000

0320 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.100

ACRE

5,000.00000

0325 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

25.000

EACH

114.10000

0330 2 Inch Electrical Conduit (Bored) 0.000

23,373.000

613-00206  
 

189,321.3023,373.000

189,321.30

41,847.000

LF  

8.10000

0335 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

23.000

EACH

1,284.26000

0340 Electric Vault (6'x5'x6.5') Deep 0.000

0.000

613-08100  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0345 Traffic Signal Controller Cabinet (Install Only ) 0.000

0.000

614-75855  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0350 Fiber Optic Cable (Special) (Single Mode) (192 Strands) 0.000

0.000

614-87401  
 

0.000.000

0.00

9,945.000

LF  

2.38000

0350 MATERIAL ALLOWANCE FIBER OPTIC CABLE (SPEC)(SIN GLE 
MODE)(192

9,945.000

0.000

9,746.109,945.000

0.00LF  

0.98000
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PCN: 19254-BID    ESTIMATE RUN 01/15/2014

PROJECT: FSAR200-189                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:31

CUMULATIVE
AMOUNT

CAT NO0203 HWY 21A/24G/94A CORRIDOR 

0355 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

250.000

LF  

1.63000

0360 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

3,534.000

LF  

1.87000

0365 Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

32,740.000

LF  

2.19000

0365 MATERIAL ALLOWANCE FIBER OPTIC (S MODE)(144S) 32,740.000

0.000

26,519.4032,740.000

0.00LF  

0.81000

0370 Splice Fiber Optic Cable (1 Strand) 0.000

0.000

614-87501  
 

0.000.000

0.00

4.000

EACH

221.00000

0375 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

40.000

EACH

221.00000

0380 Terminate Fiber Optic Cable (12 Strand) 0.000

0.000

614-87612  
 

0.000.000

0.00

2.000

EACH

380.00000

CAT 225,586.80189,321.30498,354.29CURRENT AMT0203 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Sanitary Facility 1.000

0.000

620-00020  
 

550.001.000

0.00

1.000

EACH

550.00000

CAT 550.000.00550.00CURRENT AMT0400 $ $ $

$ 606,209.54206,120.10$1,376,181.50$CURRENT AMTPROJECT TOTAL


